

Week of December 9, 2019

www.refreshfmbeach.com

Contractors for the Town of Fort Myers Beach and Lee County are installing new water main, sanitary sewer force main, storm drainage, and sidewalk and rebuilding roadway on Estero Boulevard from Lovers Lane to the south end of the island.

Two travel lanes are expected to remain open the majority of the project; however, motorists may experience daytime or nighttime one-lane traffic on Estero Boulevard. Flaggers will alternate traffic frequently, but motorists should expect delays. Motorists may also experience momentary delays while crews move materials for the construction activities. Crews are expected to work Monday through Friday and some Saturdays. Construction will be year-round. *This schedule may change due to underground conditions and inclement weather.*



Changes shown in orange.

Construction in Progress

Segment 2 (Lovers Ln to Strandview Ave/Publix) and Segment 3 & 4 (Strandview Ave/Publix to Albatross Street)

UPDATES BY AREA**Segment 2 - Lovers Lane to Strandview Avenue/Publix**

Motorists can expect intermittent lane and sidewalk closures for repairs.

Segment 3 & 4 - Strandview Ave/Publix to Albatross Street

Strandview Avenue to south of Madera Road – Southbound traffic is **currently** shifted to the center lane while crews reconstruct the roadway, install concrete sidewalk and curb on the beachside.

Monday, 12/9 and Tuesday, 12/10, beginning at 7 a.m., crews will be paving the closed southbound lane.

South of Madera Road to north of Lazy Way – The center lane **currently**



Changes shown in orange.

Construction in Progress

Phase 3 (Estero Boulevard from Madera to Lanark Avenue), Phase 4 (Estero Blvd from Albatross Street to the south end of the island), Phase 3 Side Streets and Phase 4 Side Streets.

UPDATES BY AREA**Phase 3 – Estero Boulevard from Madera Road to Albatross Street**

Lazy Way to Gulf Drive – North and south bound traffic is shifted to the beachside for water main installation on the bayside.

Gulf Drive to Buccaneer Drive (Phase 4) - North and south bound traffic is shifted to the bayside for water main installation on the beachside.

Phase 4 – Estero Boulevard from Albatross Street to the south end of the Island

Island Pines Way to Lenell Road – Crews will install water main pipe via underground drilling in the closed southbound lane and right-of-way. Access

remains closed while crews install the center lane drainage system and reconstruct the roadway.

Barrier wall or barrels will separate the north and south bound lanes. Motorists should expect to make U-turns when accessing properties on the opposite side of the road from the travel lane. Motorists exiting side streets and driveways between south of Madera Road and north of Lazy Way must make right turns onto Estero Boulevard and then make a U-turn.

Motorists will find an opening at Dakota Avenue for vehicle and pedestrian crossing.

Tuesday, 12/10 beginning at 7 a.m., crews are expected to pave the closed center lane.

Bayland Road to south of Dakota Avenue – Wednesday, 12/11 and Thursday, 12/12, crews are expected to shift the north and south bound traffic beachside so crews can work on the bayside northbound lane.

will be maintained for beach side properties. Crews are preparing to perform a series of underground drills this week from Island Pines Way to Lenell Road.

Phase 3 – Side Streets

Contractors for the Town of Fort Myers Beach are completing restoration work on the following side streets:

- Madera Road
- Aberdeen Avenue
- Williams Drive/Glenview Manor Drive
- Lauder Street
- Dakota Avenue
- Dundee Road
- Palmetto Street
- Mound Road
- Lazy Way
- Driftwood Lane

Driftwood Lane – Remaining road and right-of-way restoration will be completed after Lee County installs the storm drain outfall.

Phase 4 – Side Streets

Contractors for the Town of Fort Myers Beach installing storm drainage on the following side streets:

- Redfish Road
- Lagoon Road
- Tarpon Road
- Buccaneer Drive
- Lenell Road (to follow Laguna Shores work)

Lagoon Road

Buccaneer Drive to Redfish Road - Scheduled to be intermittently closed to through traffic 7 a.m. to 7 p.m. Residents may need to access your property from a different direction.

Crews will continue to install storm drain pipe.

Buccaneer Drive

Crews are preparing to install storm drain inlets and crossings.

Redfish Road

Crews will start restoration activities.

Tarpon Road

Crews will start restoration activities.