

Week of January 20, 2020

www.refreshfmbeach.com

Contractors for the Town of Fort Myers Beach and Lee County are installing new water main, sanitary sewer force main, storm drainage, and sidewalk and rebuilding roadway on Estero Boulevard from Lovers Lane to the south end of the island.

Two travel lanes are expected to remain open the majority of the project; however, motorists may experience daytime or nighttime one-lane traffic on Estero Boulevard. Flaggers will alternate traffic frequently, but motorists should expect delays. Motorists may also experience momentary delays while crews move materials for the construction activities. Crews are expected to work Monday through Friday and some Saturdays. Construction will be year-round. *This schedule may change due to underground conditions and inclement weather.*



Changes shown in orange.

Construction in Progress

Segment 2 (Lovers Ln to Strandview Ave/Publix) and Segment 3 & 4 (Strandview Ave/Publix to Albatross Street)

UPDATES BY AREA

Segment 2 - Lovers Lane to Strandview Avenue/Publix

Motorists can expect intermittent lane and sidewalk closures for repairs.

Segment 3 & 4 - Strandview Ave/Publix to Albatross Street

Bayland Road to **Lazy Way** – Northbound traffic is shifted to the center lane while crews reconstruct the roadway, install concrete curb, driveways, and sidewalk on the bayside.



Changes shown in orange.

Construction in Progress

Phase 3 (Estero Boulevard from Madera to Lanark Avenue), Phase 4 (Estero Blvd from Albatross Street to the south end of the island), Phase 3 Side Streets and Phase 4 Side Streets.

UPDATES BY AREA

Phase 3 – Estero Boulevard from Madera Road to Albatross Street

Lazy Way to Gulf Drive – North and south bound traffic is shifted to the beachside for water main installation on the bayside.

Gulf Drive to the south end of the island (Phase 3 & 4) - North and south bound traffic is shifted to the bayside for water main installation on the beachside.

Phase 4 – Estero Boulevard from Albatross Street to the south end of the Island

Albatross Street to the south end of the island Crews are expected to continue installing water main in the closed beachside lane at the following locations:

- Albatross Street and work south
- Lenell Road and work south

Beginning 7:30 a.m. on Monday, January 20, Island Pines Way south driveway will be closed while crews drill pipe under Estero Boulevard. Flaggers will be present to assist motorists. Motorists may experience ingress/egress delays while flaggers direct the traffic in the single lane.

Buccaneer Drive to the south end of the island – Monday, January 20 and Tuesday, January 21, crews are expected to mill the asphalt in the closed beachside lane. Motorists may experience one-lane traffic on Estero Boulevard. Flaggers will alternate traffic frequently, but motorists should expect delays. Motorists may also experience momentary delays while crews move materials for the construction activities.

Phase 3 – Side Streets

Contractors for the Town of Fort Myers Beach are completing restoration work on the following side streets:

- Madera Road
- Aberdeen Avenue
- Williams Drive/Glenview Manor Drive
- Lauder Street
- Dakota Avenue
- Dundee Road
- Palmetto Street
- Mound Road
- Lazy Way

Driftwood Lane – Remaining road and right-of-way restoration will be completed after Lee County installs the storm drain outfall.

Phase 4 – Side Streets

Contractors for the Town of Fort Myers Beach are installing storm drainage on the following side streets:

- Redfish Road
- Lagoon Road
- Tarpon Road
- Buccaneer Drive
- Lenell Road (to follow Laguna Shores work)

Lagoon Road

Crews are restoring right-of-way.

Baffle boxes are scheduled to be delivered and installed at the following locations:

- Lagoon Road bend
- Cul-de-sac

Buccaneer Drive

Crews are preparing to install storm drain inlets and crossings in late January.

Redfish Road

Crews are restoring right-of-way.

Tarpon Road

Crews are restoring right-of-way.