

Week of September 14, 2020

www.refreshfmbeach.com

Contractors for the Town of Fort Myers Beach and Lee County are installing new water main, sanitary sewer force main, storm drainage, and sidewalk and rebuilding roadway on Estero Boulevard from Strandview Avenue/Publix to the south end of the island.

Two travel lanes are expected to remain open the majority of the project; however, motorists may experience daytime or nighttime one-lane traffic on Estero Boulevard. Flaggers will alternate traffic frequently, but motorists should expect delays. Motorists may also experience momentary delays while crews move materials for the construction activities. Crews are expected to work Monday through Friday and some Saturdays. Construction will be year-round. *This schedule may change due to underground conditions and inclement weather.*

*****Beginning 8 p.m. Sunday, September 13 through Thursday, September 17 nighttime/overnight paving operations scheduled from Strandview Avenue to Lazy Way. See below for more information.*****



Changes shown in orange.

Construction in Progress

Segments 3 & 4 (Strandview Ave/Publix to Albatross Street) and Segments 5 & 6 (Albatross Street to the end of the island)

UPDATES BY AREA

Segment 3 & 4 - Strandview Ave/Publix to Albatross Street

Strandview Avenue to Lazy Way

- Beginning 8 p.m. Sunday, 9/13 and 6 p.m. Monday, 9/14 through Thursday, 9/17 during nighttime/overnight hours, crews are scheduled to final pave from Strandview Avenue to Lazy Way.
- Motorists at driveways and side streets may experience ingress/egress delays when the paver is at your driveway or side street.
- Motorists can expect intermittent daytime lane closures for milling, repairs and restoration.
- Motorists may experience daytime and nighttime one-lane traffic on Estero Boulevard during this work. Flaggers will alternate traffic frequently, but motorists should expect delays.
- Lighting and noise should be expected by residents during this work and is unavoidable.

Lazy Way to Lanark Avenue - Southbound traffic is shifted to the center lane while crews install concrete curb and sidewalk and rebuild roadway on the beach side.

Lanark Avenue to Flamingo Street - The center lane is closed for storm drain installation.



Changes shown in orange.

Construction in Progress

Phase 4 (Estero Blvd from Albatross Street to the south end of the island), Estero Boulevard Phase 4 Side Streets and North Estero Side Streets.

UPDATES BY AREA

Phase 4 – Estero Boulevard from Albatross Street to the south end of the Island

Crews are grouting old water main and restoring the right-of-way.

Phase 4 – Side Streets

Contractors for the Town of Fort Myers Beach are installing storm drainage on the following side streets:

- Redfish Road - completed
- Lagoon Road - completed
- Tarpon Road - completed
- Buccaneer Drive - completed
- Lenell Road

Lenell Road

- Beginning Monday, September 14, Lenell Road will be reduced to one lane from Estero Boulevard to 131 Lenell Road while crews install storm drain improvements. Flaggers will be present to assist motorists entering and exiting Lenell Road. Motorists should expect delays.

North Estero – Side Streets

Contractors for the Town of Fort Myers Beach are installing new waterlines and storm drain improvements on the

- Barrels separate the northbound and southbound lanes. Motorists should expect to make U-turns when accessing properties on the opposite side of the road from the travel lane. Motorists exiting side streets and driveways from north of Aberdeen Avenue to Flamingo Street must make right turns onto Estero Boulevard and then make a U-turn.

Flamingo Street to Albatross Street— North and southbound traffic is shifted to the bay side while crews install storm drainage, conduit, concrete curb and sidewalk, and rebuild the roadway on the beach side.

Segment 5 & 6 - Albatross Street to the end of the island

Albatross Street to Lenell Road - Crews are expected to install temporary pavement on the beach side. Motorists may experience momentary delays while crews move materials for this asphalt installation activity.

Albatross Street to north of Bay Beach Lane - North and south bound traffic is shifted to the beach side while crews tie-in force main pipe on the bay side.

Santa Maria Condominiums - Crews will continue to install drainage pipe and structures for the outfall.

Estero Bay Improvement Association (EBIA) - Crews will continue to install drainage pipe and structures for the outfall.

following side streets:

- Primo Drive
- Palermo Circle
- Santos Road

Palermo Circle

Crews are expected to begin locating services within the next couple of weeks.