

reFRESH Estero Blvd/Waterlines
Construction Look Ahead – Week of March 5, 2018
(Changes shown in red.)

Contractors for the Town of Fort Myers Beach and Lee County are installing new water main, sanitary sewer force main, storm drainage, and sidewalk and rebuilding roadway on Estero Boulevard from Lovers Lane to Albatross Street. **Two travel lanes are expected to remain open the majority of the project; however, motorists may experience daytime or nighttime one-lane traffic on Estero Boulevard. Flaggers will alternate traffic frequently, but motorists should expect delays.** Crews are expected to work Monday through Friday and some Saturdays. Construction will be year-round. This schedule may change due to underground conditions and inclement weather.



Estero Boulevard Improvements

This week, reFRESH Estero Boulevard crews are scheduled to perform the following activities on Estero Boulevard. The active work zone is from Lovers Lane to Flamingo Street. Motorists should expect travel lanes on Estero Boulevard to be shifted from Lovers Lane south to Aberdeen Avenue. Two travel lanes will remain open the majority of the time; however, intermittent lane closures may be necessary. Motorists should use caution.

Segment 1 – Crescent Street to Lovers Lane

Two travel lanes will remain open the majority of the time; however, intermittent lane closures may be necessary while crews work on punch list items.

Segment 2 – Lovers Lane to Strandview Avenue/Publix

Lovers Lane to Strandview Avenue/Publix – Northbound traffic is shifted to the center lane while crews mill the temporary asphalt and install conduit on the bay side.

- Donora Boulevard to Jefferson Street – Crews will grade the bay side future sidewalk area.
- Mid Island Drive to Strandview Avenue/Publix – Crews will install drainage structures and pipe at each side street working from north to south over the next couple months.
- Anchorage Street to Strandview Avenue/Publix – Crews will do exploratory digging at side street drainage structure locations to locate possible underground conflicts with other utility services.

Segment 3 and 4 – Strandview Avenue/Publix to Albatross Street

reFRESH Estero Boulevard crews are installing the new sanitary sewer force main on the bay side of Estero Boulevard.

Strandview Avenue/Publix to Aberdeen Avenue – Northbound traffic is shifted to the center lane while crews install sanitary sewer force main on the bay side.

Contractors for the Lee County will locate underground utilities using soft dig excavating at the following side streets:

Madera Road	Mound Road
Glenview Manor Drive/Williams Drive	Driftwood Lane
Dakota Avenue	Curlew Street
Lazy Way	Ibis Street
Aberdeen Avenue	

Segment 5 and 6 – Albatross Street to end of island

No work at this time.



Estero Boulevard Waterline Construction

Phase 2 – Lovers Lane to Madera Road

reFRESH Waterlines crews are installing water main on the beach side of Estero Boulevard and installing connections to bay side streets.

Side streets from Mid Island to Gulfview Avenue – Crews are connecting the following side streets to the new water main. Rescheduled water shut-off/boil water notices were hand-delivered on Tuesday (2/27).

- **Mandalay Road, Bayside Road, Gulf Island Drive, Sabal Drive and Bayview Avenue** – Monday (3/5) from 8 a.m. to 6 p.m.

Phase 2 – Side Streets

Contractors for the Town of Fort Myers Beach are installing new water main and storm drainage on the following side streets:

Eucalyptus Court	Connecticut Street
Jefferson Street	Bay Mar Drive
Donora Boulevard	Hercules Drive
Bay Road	Bayview Avenue

Donora Boulevard – Crews have completed waterline installation and are chlorinating and testing the new water line to prepare for individual water connections.

Eucalyptus Court – Crews are scheduled to lay the first lift of asphalt. Right-of-way restoration to follow.

Jefferson Street – Crews are scheduled to lay the first lift of asphalt. Right-of-way restoration to follow.

Connecticut Street – Crews are rebuilding the seawall at Shell Mound Boulevard between Connecticut Street and Jefferson Court. The sanitary sewer force main now will be tested and

approved. Storm drain installation will start after the sanitary sewer force main is tested and approved (approximately one week).

Bay Mar Drive – Crews are installing water main.

Hercules Drive – Crews are working on the bay seawall. Crews will begin installing storm drain pipe.

Bayview Avenue - Crews are scheduled to work on the bay seawall.