

Week of March 1, 2021

[www.refreshfmbeach.com](http://www.refreshfmbeach.com)

Contractors for the Town of Fort Myers Beach and Lee County are installing new water main, sanitary sewer force main, storm drainage, and sidewalk and rebuilding roadway on Estero Boulevard from Strandview Avenue/Publix to the south end of the island.

Two travel lanes are expected to remain open the majority of the project; however, motorists may experience daytime or nighttime one-lane traffic on Estero Boulevard. Flaggers will alternate traffic frequently, but motorists should expect delays. Motorists may also experience momentary delays while crews move materials for the construction activities. Crews are expected to work Monday through Friday and some Saturdays. Construction will be year-round. *This schedule may change due to underground conditions and inclement weather.*



Changes shown in orange.

#### Construction in Progress

Segments 3 & 4 (Strandview Ave/Publix to Albatross Street) and Segments 5 & 6 (Albatross Street to the end of the island)

#### UPDATES BY AREA

##### Segment 3 & 4 - Strandview Ave/Publix to Albatross Street

- Motorists may experience intermittent lane closures while crews work on the center lane drainage system and restore the road right-of-way.

##### Segment 5 & 6 - Albatross Street to the end of the island

Albatross Street to the south end of the island.

- North and south bound traffic is shifted to the beach side while crews clear the right-of-way, install storm drainage and sidewalk and rebuild the roadway on the bay side.
- The sidewalk in front of Santini Plaza has been removed for Estero Boulevard improvement work. Crosswalks to the Santini Plaza are available at Lenell Road and at the center of the plaza. The south crosswalk is closed.
- Albatross Street to Lenell Road
  - Crews are restoring the road right-of-way.
  - Monday, 3/1 Estero Boulevard will be reduced to one-lane traffic. Flaggers will alternate traffic frequently, but motorists should expect delays.
- Lenell Road to just north of Buccaneer Drive – On Monday, 3/1 motorists may experience delays while crews shift the traffic further



Changes shown in orange.

#### Construction in Progress

Phase 4 (Estero Blvd from Albatross Street to the south end of the island) and North Estero Side Streets.

#### UPDATES BY AREA

##### Phase 4 – Estero Boulevard from Albatross Street to the south end of the Island

Crews are removing old water main.

##### North Estero – Side Streets

Contractors for the Town of Fort Myers Beach are installing new waterlines and storm drain improvements on the following side streets:

- Primo Drive
- Palermo Circle
- Santos Road
- Carlos Circle
- Lagoon Street
- Matanzas Street and Matanzas Court

##### Palermo Circle

- Monday 3/1 through Friday 3/5, crews are scheduled to continue paving the trench area.
- Palermo will be intermittently blocked during paving operations. Residents may need to access your property from a different direction.
- Crews are restoring the road right-of-way.

##### Santos Road

- Crews are restoring the road right-of-way.

##### Primo Drive

- Crews are restoring the road right-of-way.

##### Lagoon Street

- Crews are restoring the road right-

toward the beach side.

Crews will continue to install drainage pipe and structures for the outfalls in the following locations:

- Santa Maria Condominiums
- Estero Bay Improvement Association (EBIA)

of-way.

#### Matanzas Street and Matanzas Court

- Crews will continue to install the storm drainage.
- Monday 3/1, Matanzas Street will be reduced to one-lane traffic while crews install storm drain across the road. Flaggers will alternate traffic frequently, but motorists should expect delays.

#### Carlos Circle

- Crews will continue to pave the trench area.
- Crews are restoring the road right-of-way.
- Crews are installing storm drainage swales.